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Work Completed: November 20 — December 3, 2008

e Completed grading activities associated with the island area located between the East
and West Channel of the Former Plainwell Dam. Activities included the removal of
concrete filled gabion baskets (installed during the September flood), uniform grading
of the island, and the removal of river run rock above the two year dam outflow
elevation. In addition, disturbed areas were covered with six inches of topsaoil.

e Continued post-construction activities in Removal Area 13B, including the completion
of final grading and topsoil placement.

e Continued post-construction activities in Removal Area 13A, including final grading

and topsoil placement.

Continued removing soil and sediment from Removal Area 13A.

Continued removing sediment from the Phase 2 Cofferdam Area.

Continued solidifying soil and sediment at Staging Areas 4N.

Continued loading and transporting solidified soil/sediment material from Staging Area

4N to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

e Continued decommissioning the WCS, including the steel sheeting removal activities
and the complete removal of the remaining catwalk, cross bracing, and steel H-Piles.

e Began removing the temporary access structure that connects Removal Area 13A to
the island area between the East and West Channel of the Former Plainwell Dam.

e Due to the Thanksgiving Holiday, all site activities were suspended November 27
through November 30.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

Estimated
Number of Quantity
Truck Loads Non-TSCA
TSCA-material material
(cubic yards)

Weekly Total 875 0 2,590 74
2008 Total 16,065 63.840 1,824

Project Total 19.075 545 99,855 2,853
to Date

Number of
Truck Loads
Non-TSCA
material

Estimated
Quantity
TSCA-material

{cubic yards)

Note: All values are unofficial, estimated quantities, subject to revision/verification.
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Work Planned: December 4 — December 10, 2008

e Continue excavating soil and sediment from Removal Area 13A.
Continue excavating soil and sediment from behind the Phase 2 Cofferdam.
e Continue the removal of the temporary access structure that connected Removal Area 13A
to the island area located between the East and West Channel of the Former Plainwell Dam.
e Continue solidifying soil/sediment at Staging Area 4N.
Continue loading and transporting solidified soil/sediment material from Staging Area 4N to
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.
e Continue decommissioning the WCS, including removing remaining steel sheeting.

ﬁ AR A Kalamazoo River Study Group
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Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase
added each week reflected only additional TSCA material removed, rather than total volume removed to date.
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now correctly displays total
cumulative volume removed in the 2008 construction season.
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Removal Progress

100% Notes:

- PLANNED —+*-ACTUAL For Areas where

removal is less than
100% complete, the
data point shown is an
estimate based on area
and volume
considerations.

‘Complete’ is defined
as removal of all
targeted materials as
detailed in the Plainwell
TCRA Design Report.
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Health & Safety Update

e 6 Loss Prevention Observations (LPOs) were completed during this period.
A total of 266 LPOs have been completed for the project to date.

Weather Summary

e Hauling operations were suspended on December 1% due to snow-covered highways.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [X] Yes ]
Exceedances? N/A [X] No [] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 16,755 gallons (Staging Area 4N)
Testing Performed this Week? No [] Yes [X
Exceedances? N/A[] No[X] Yes[] If yes, explain:

Excavation Verification Sampling:

Testing Performed this Week? No[X] Yes[]
Cleanup Standard Achieved? N/A[X] Yes [] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None

Kalamazoo River Study Group
‘ Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Equipment on Site

Equipment 11/20/08 11/21/08 11/22/08 11/230/08 11/24/08 11/25/08 11/26/08
Komatsu PC-300 Excavator 1 1 1 1 1 1 1
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 P
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1
Komatsu D61 Dozer - - - - - - -
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller - - - - - - -
John Deere Skidsteer 1 1 1 1 1
Vermeer Chipper - - - - - - -
Komatsu 400 Articulating Dum
2o gune 2 2 2 2 2 2 2

Equipment 11/27/08  11/28/08 11/29/08 11/130/08 12/1/08 12/2/08 12/3/08
Komatsu PC-300 Excavator 1 1 1 1 1 1 1
Komatsu PC-300 HD Long Reach P 2 2 2 1 1 1
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1
Komatsu D61 Dozer - - - -
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge 1 1 1 1 B - -
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller - - - - - - -
John Deere Skidsteer 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
_l'lsl?urgkatsu 400 Articulating Dump 2 2 2 2 5 2 2

Q Kalamazoo River Study Group
{ Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation
Terra Contracting Staff

11/20/08

20

11/21/08

18

11/22/08

6

11/24/08

18

11/25/08

18

Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #74

Page 7 of 10

11/26/08

18

Jim Saric/lUSEPA

X

Michael Berkoff/lUSEPA

Sam Borries/USEPA

Mike Ribordy/USEPA OSC

Mick Hans/USEPA

Paul Bucholtz/MDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

Sharon Hanshue/MDNR

Chris Frieburger/MDNR

Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG

Mark Brown/KRSG

David Guier/KRSG

Gary Grifin/KRSG

Chuck Barnes/ARCADIS

Steve Garbaciak/ARCADIS

Anthony Esposito/ARCADIS

Mike Erickson/ARCADIS

Scott Harcus/ARCADIS

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS

Michelle Rumler/ARCADIS

Joe Willoughby/ARCADIS

XX |[X|X

XXX X

XX |[X|X

X|X|X|X

Chad Van Coillie/ARCADIS

XX |X|X|X

Nick Harmer/ARCADIS

MDEQ Sample Team

Other Subcontractors (Specify)

King Co.

JF New

f2 ARCADIS

Infrastructure, environment, facilities
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Personnel, Regulatory Staff, and Visitors on Site

O guai/A atlo Do 8/08 9/08 0/08 U8 U8 08

Terra Contracting Staff 15 15 15
Jim Saric/USEPA
Michael Berkoff/USEPA
Sam Borries/USEPA X
Mike Ribordy/USEPA OSC X
Karl Gustavson/US ARMY ERDC
Paul Bucholtz’MDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

Sharon Hanshue/MDNR

Chris Frieburger/MDNR

Weston Contractors X X X
CDM Contractors X
Chase Fortenberry/KRSG
Mark Brown/KRSG

David Guier/KRSG

Gary Griffin/KRSG X
Chuck Barnes/ARCADIS
Steve Garbaciak/ARCADIS X
Anthony Esposito/ARCADIS
Mike Erickson/ARCADIS
Scott Harcus/ARCADIS
Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS
Michelle Rumler/ARCADIS
Joe Willoughby/ARCADIS
Chad Van Coillie/ARCADIS
Nick Harmer/ARCADIS
MDEQ Sample Team

XXX X

XXX X[ X[ X
XXX | X[ X[ X

Other Subcontractors (Specify)
King Co. 7 7 b
JF New

ﬁ AR ADI Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Photos from November 20 — December 3, 2008

/'/\.,
= /‘//
/
C v

Installing topsoil on the island between the East and Decomm|SS|on|ng the Water Control Structure.

West Channel of the Former Plainwell Dam.

Installing topsoil in Removal Area 13A. Excavating soil and sediment from the Phase 2
Cofferdam Area.

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Targeted Removal Areas — Former Plainwell Inpoundment
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LEGEND:
- SHORELINE CLEARING/GRUBBING COMPLETE

W0 RIVER I REMOVAL COMPLETE
PO STAGING AREA B REMOVAL AND REPLANTING COMPLETE

§X% STAGING AREA- DEMOBILIZED 77 AREAS TARGETED FOR REMOVAL IN 2008

TRUCK TRAFFIC:
—— REMOVAL AREA TO/FROM DISPOSAL AREA

Notes:
All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.

Kalamazoo River Study Group
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